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1. Gap, Redundancy, Reuse Analysis

1.1. The Gap Analysis within the Context of the Target Architecture

The earlier Target Architecture Strategy section introduced a vision of the desired Target
Architecture End-State, at a five to seven year planning horizon. Following that, the Segment
Architecture Development Section introduced VA’s strategy for implementing business
improvements and IT systems within a series of discrete segment architectures. Each of these
segment architectures either optimizes resource sharing among a group of highly related business
lines or defines a group of related sharable services for use across the enterprise. The subsequent
Target Architecture Transition Plan identified actions that the Office of Enterprise Architecture
Management is taking to implement both the planned segment architectures and related IT
investments which will result in achieving the desired target end-state. This Gap, Redundancy,
and Reuse sections identify what additional investments (and adjustments to investments) are
required, within the forthcoming BY-2009 Portfolio to move VA toward achieving the target
architecture end-state.

1.2. Identification of Implementation Gaps and Reuse Opportunities

This Target Reuse, Redundancy and Gap Analysis section considers each of the ongoing projects
within the current portfolio from the standpoint of sufficiency and completeness. Wherever the
Target Vision calls for a development activity that is not identified within a current project, a
project-placeholder entry is provided. Each project-placeholder entry is then discussed as a
potential, new project within the following EA Portfolio Recommendations section, in order to
bring the matter to the attention of VA's business-line stakeholders. Project-Placeholder entries
appear in Bold-Italic Typeface within the table.

Projects and project-placeholders are organized within the five target architecture layers and they
reference their related segment architectures in the tables below. The gap and reuse analysis
proceeds as follows:

• When a project is found to be incomplete, a "gap" is identified and the omission is cited in
the "Identify Potential Gap" column of the table;

• When a project can possibly reuse existing sharable components or sharable data, or when
the project is understood to provide sharable components or sharable data, for reuse in other
projects, then those factors are documented in the "Identify Potential for Reuse" column of
the table;

• When there is a possibility to combine two projects or to subsume one project with another,
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because of duplication of effort, then that factor is noted within the
"Duplication-Consolidation" column of the table.

• When an entire project is missing, which would be required to complete the target end-state
vision, then that unsatisfied requirement is identified in Bold-Italic-Typeface on a
“missing-project-placeholder” line within the table;

• Possible future IT requirements (which may be business-line pilot activities without specific
IT requirements at present) are cited in the table and shown in Italic-Italic-Typeface, and are
labeled "Possible Future-Requirement".

1.2.1. Service Access Layer

Initiative Identification Reuse, Redundancy & Gap Analysis

Initiative
Name

Related
Segment
Architecture

CPIC-Status
Project-Status
And
Planned
Deployment
Date

Initiative
Information
Source &
Information
Date
(Meta-Data)

Identify
Potential
for Reuse

Identify
Potential
Gap

Identify
Possible
Duplication
and
Consolidation
with other
Initiatives

Gap/Reuse
Information
Source &
Information
Date
(Meta-Data)

One VA
Contact
Center
(EA-45)

Identity
management
Services
Segment

Approved
Budget

Re-Baselined
Milestone-1,

Deploy-by:
9/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
Project will
produce
sharable
data and
contact
management
services
which will
then be
available
across all
business
lines and to
other
projects

VAMP
(The VBA

No
Apparent
Gap

The
VBA/VBRS
System
Development
Effort
develops a
common
knowledgebase
of VA
benefit,
service and
process
information
(including
State
veteran
program
information)
for
answering
veteran

EA V4.0

GAP
Analysis
Section

5/2005

EA V4.1

GAP
Analysis
Section

2/2006

BY-2008
Portfolio
9/2006
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Application
Replacement
Project)
EA-60 has
been
identified
to utilize
services
provided
by this
One-VA
Contact
Center
Project

inquiries,
to assure
that
veterans
receive
complete,
correct, and
consistent
information
on every
call.

During
2006,
VBRS was
consolidated
with the
Contact
Management
Project.

VHA
VistA
Imaging
(EA-17)

“Proposed”
Health
Business
Segment

Continuing
Milestone-3

Deploy-by:
9/5/2011

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project
develops
an Imaging
standard
and
sharable
service
technology
that will
apply to
numerous
Medical
Imaging
applications
deployed
across all
VA VISNs

These
Imaging
Services
may have

No
Apparent
Gap

No Project
Consolidation
Potential

However,
this project
will retire
many local,
non-standard,
legacy
medical
imaging
support
systems

EA V4.0
GAP
Analysis
Section

5/2005

EA V4.1

GAP
Analysis
Section

2/2006

Products...Target...Gap, Redundancy, Reuse Analysis

Page 4
Copyright © All rights reserved.



reuse
potential
within
other
Federal
Health
Care
Systems
therefore
they will be
posted
within the
Federal
Transition
Framework
Sharable
Service
Directory

WEB

Presentation

Standardization

“Proposed”
Information
Services
Segment

Not in
CPIC

(Implemented
thru O&M)

Deploy-by:

6/21/2006

VA Policy
for Web
Site Look
and Feel

12/21/2005

Establishes
a Web
Look/Feel
This
standard
applies
across all
VA
websites

No
Apparent
Gap

No Project
Consolidation
Potential

EA V4.1

2/2006

WEB

Content

Management

Standardization

“Proposed”
Information
Services
Segment:

Not in
CPIC

Implemented
thru O&M

Deploy-by:

7/1/2007

VA
Directive
6102
Chapter 7
a/o
12/2005

Content
Mgt
Standard
and COTS
solution.
This
standard
applies
across all
VA
websites

No
Apparent
Gap

No Project
Consolidation
Potential

EA V4.1

2/2006

1.2.2. Business Rule Implementation Layer

Initiative Identification Reuse, Redundancy & Gap Analysis

Products...Target...Gap, Redundancy, Reuse Analysis

Page 5
Copyright © All rights reserved.



Initiative
Name

Related
Segment
Architecture

CPIC-Status
Project-Status
And
Planned
Deployment
Date

Initiative
Information
Source &
Information
Date
(Meta-Data)

Identify
Potential
for Reuse

Identify
Potential
Gap

Identify
Possible
Duplication
and
Consolidation
with other
Initiatives

Gap/Reuse
Information
Source &
Information
Date
(Meta-Data)

VistA
Laboratory
Information
System
(EA-18)

“Proposed”
Health
Business
Segment

Continuing

Milestone-1

Deploy-by:

9/1/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project
replaces
the VHA
Legacy
Laboratory
Service's
IT system
and its
associated
business
processes.

The
replacement
system
should
interface
with the
Health
Data
Repository
and with
the
RE-Veterans-Identification
data store,
providing
data
sharing and
re-use
opportunities
in both
areas.

No
Apparent
Gap

This
project will
create a
patient-centric
knowledgebase
of
laboratory
information
that will be
accessible
to all 158
VA
healthcare
facilities.
It will
eliminate
separate
data stores
at each
facility.

EA V4.0

5/2005

BY-2007
Portfolio

9/2005

EA V4.1

2/2006

BY-2008
Portfolio
9/2006

VA Payroll
Replacement
System -

e-Payroll

“Proposed”
Financial
Services
Segment

Continuing

Milestone-2

Deploy-by:

Ex-300(2007)

9/30/2005

Utilizes the
PMA
e-Payroll
solution

No
Apparent
Gap

No Project
Consolidation
Potential

BY-2007
Portfolio
9/2005
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(EA-34) 9/2009 Ex-300(2008)

9/30/2006 Will be
implemented
for all VA
employees
and all VA
locations

By-2008
Portfolio
9/2006

VBA
Application
Migration
Project
(VAMPS)
(EA-60)

This was
an EA-
Recommended
Project in
EA V4.1
(2/2005)
which was
subsequently
adopted in
2006

”Proposed”
Benefits
Business
Segment

This was
an “EA
V4.1-proposed”
project in
2007

It Has been
initiated as
the new
VBA
Application
Migration
Project
(VAMPS)
at
Milestone-0
and it will
appear as a
new
investment
within
BY-2008

VA
BY-2008
Portfolio

EA V4.2
VBA
Project
Architecture
Initiative in
2006

This
initiative
will assure
that the
single
authoritative
data
source,
developed
by the
DIMHRS,
RE and
CM
initiatives,
will be
accessible
to all VBA
legacy
business
systems.

This
project
addresses
the
requirement
that was
articulated
in the
“DIMHRS
Proposed
Gap
Project”
within

EA V4.1

This
project
resolves
two gaps
which were
identified
in the EA
V4.1
Portfolio
Recommendations,
specifically:

1) A new
project is
required to
remediate
VA Legacy
Business-Line
Apps to
receive &
process
veteran
identification
&
demographic
data that
are altered
by the
DIMHRS
VA/DoD
data
sharing
initiative -
this is
addressed
with an
unfunded,
optional
task in

No
Consolidation
Potential
with other
initiatives

EA V4.0

'5/2005

EA V4.1
2/2006

Project-Architecture
Stakeholder
Review
1/2006
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VAMPS;
and

2) A new
project to
integrate
RE veteran
identity
data with
existing
VBA
benefit
applications
- this is
addressed
with the
base-level
VAMPS
task

VBA Data
Centric
Transition
for VR&E
and
Education
(EA-59)

”Proposed”
Benefits
Business
Segment

New
Investment
in
BY-2008

Milestone-1
Deploy-by
9/2010

VA-BY-2008
Portfolio

EA V4.2
VBA
Project
Architecture
Initiative in
2006

This
project will
provide a
data-centric
claim
processing
and
document-
imaging
system for
the
Vocational
Rehabilitation
and
Employment
business
line and for
the
Education
business
line.

This
solution is
designed to
be shared

No
Apparent
Gap

No Project
Consolidation
Potential

However,
this project
will
provide a
common
claims
processing
and
document
imaging
service
which will
be shared
by all
benefits
business
lines,
thereby
reducing
the
complexity
and unique

BY-2008
Portfolio
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by the
remaining
four benefit
business
lines

It will
become a
sharable
service
center
within
VA’s
emerging
SOA

system
development
cost within
each
benefit
business
line

VHA
Medical
and
Prosthetic
Research
(EA-13)

“Proposed”
Health
Business
Segment

Continuing
Milestone-2

Deploy-by:
3/2009

Ex-300(2007)

92005

Ex-300(2008)

9/2006

This
project
provides a
standard
web-based
management
system for
research
proposals,
grants and
projects
which will
support an
initial
15000
research
projects
across 115
VA
medical
facilities

Eliminates
stovepipe
legacy
research
grant
processing

No
Apparent
Gap

No Project
Consolidation
Potential

Many local
legacy
grants
management
systems are
eliminated
by this
project.

EA V4.0

5/2005

BY-2007
Portfolio
9/2005

EA V4.1
2/2006

BY-2008
Portfolio
9/2006
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systems at
many local
VA
facilities.

VHA
Pharmacy
Re-Engineering
and IT
Support
(EA-14)

“Proposed”
Health
Business
Segment

Continuing
Milestone-3

Deploy-by:
9/2007

Ex-300(2007)

9/2005

Ex-300(2008)

9/2006

This
Project will
provide
enhanced
patient
safety
capabilities
along with
much
needed
legacy
system
replacement
for VHA
pharmacy
support
functions.

The
replacement
system
should
interface
with the
HDR
veteran-shared-health-information
data store
and with
the
RE-Veterans-Identification
data store,
providing
data
sharing and
re-use
opportunities
in both
areas.

No
Apparent
Gap

No Project
Consolidation
Potential

However
this project
will replace
many local
legacy
stove-piped
systems
with a
national
database.

The
national
drug file
will be
updated 52
times per
year (as
opposed to
the current
5 updates
per year)
thereby
improving
the quality
of care and
patient
safety

EA V4.0

5/2005

BY-2007
Portfolio
9/2005

EA V4.1
2/2006

BY-2008
Portfolio
9/2006
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VHA
Appointment
Scheduling
Replacement
(EA-15)

“Proposed”
Health
Business
Segment

Continuing
Milestone-2

Deploy-by:
6/2008

Ex-300(2007)

9/2005

Ex-300(2008)

9/2006

This
Project will
reduce the
wait-time
between
booking
and
executing
outpatient
health care
appointments
within the
VHA
health care
system.

The
replacement
system will
interface
with the
HDR
veteran-shared-health-information
data store
and with
the
RE-Veterans-Identification
data store,
providing
data
sharing and
re-use
opportunities
in both
areas.

No
Apparent
Gap

No Project
Consolidation
Potential

This
project will
create a
national
system and
database
which will
retire many
stovepipe
legacy
systems

EA V4.0

5/2005

BY-2007
Portfolio
9/2005

EA V4.1
2/2006

BY-2008
Portfolio
9/2006

VA-Learning
Management
System
(EA-16)

“Proposed”
Education
& Training
Services
Segment

Continuing
Milestone-3

Deploy-by:

2/2008

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/13/2006

Utilizes the
PMA
e-Training
Solution

No
Apparent
Gap

Consolidates
and
replaces all
local and
administration
legacy
training
systems
into one
national

BY-2007
Portfolio
9/2005

EA V4.1
2/2006
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web-portal.

Creates a
unified
training
record for
all VA
training
requirements

BY-2008
Portfolio
9/2006

Patient
Financial
Services
System
(PFSS)
(EA-05)

“Proposed”
Health
Business
Segment

Continuing
Milestone-2

Deploy by
9/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

No
Apparent
Reuse
Potential

No
Apparent
Gap

This
project will
consolidate
and replace
a variety of
legacy
third party
billing
systems
with one
standard
national
system

BY-2007
Portfolio
9/2005

EA V4.1
2/2006

BY-2008
Portfolio
9/2006

The
Education
Expert
System
(TEES)
(EA-25)

“Proposed”
Benefits
Business
Segment

Continuing
Milestone-3

Deploy-by:

7/2007

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project
provides a
system that
will
process
90% of all
education
benefit
applications
and student
status
changes
without
human
intervention

No

No
Apparent
Gap

No Project
Consolidation
Potential

Replaces
legacy
education
benefit
processing
system and
dramatically
reduces
manual
processing

BY-2007
Portfolio
9/2005

BY-2008
Portfolio
9/2006

Products...Target...Gap, Redundancy, Reuse Analysis

Page 12
Copyright © All rights reserved.



Apparent
Reuse
Potential

PIV
(EA-62)
VA
e-Authentication
Solution

(Formerly
AAIP)

“Proposed”

Information
Services
Segment

Not in
CPIC

Pre-Milestone
0

Unscheduled
project
recommended
by

EA V4.1
& EA
V4.2

Deploy-by:

Mid-2009

AAI

Re-Baseline

Utilizes the
PMA
e-Authentication
Solution

No
Apparent
Gap

No Project
Consolidation
Potential

Process
would
become a
sharable
solution to
be applied
to all VA
business
lines,
stakeholders
and
application
systems

BY-2008
Portfolio
9/2006

“FLITE”
Financial
Management
Replacement
(Formerly
CoreFLS
Re-baseline
`-

Project
Placeholder
Entry)

(EA-40)

“Proposed”

Financial
Services
Segment

Approved
Budget

Re-Baselined

Milestone
1

Deploy-by:
9/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Possible
future use
of PMA

e-Finance
Solution

No
Apparent
Gap

This
project will
consolidate
over many
legacy
financial
systems
across VA,
replacing
them with a
single
system and
data store,
capable of
consolidated,
Department-wide
reporting.

The
following

BY-2007
Portfolio
9/2005

BY-2008
Portfolio
9/2006
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major
legacy
systems
will be
replaced

(a) PAID,

(b) FMS;

(c)
IFCAP;
(d)
AMERS/MRS

Along with
24 lesser
systems.

MyHealtheVet

Interactive
health
record
management:
(EA-42)

“Proposed”
Health
Business
Segment

Approved
Budget
Continuing

Milestone
2

Phased
Implementation
between
2006 and
2011

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Project will
be initially
implemented
VA-wide
with no
further
potential
for reuse

No
Apparent
Gap

This is new
veteran
self-service
functionality
with no
project
consolidation
potential

BY-2007
Portfolio
9/2005

BY-2008
Portfolio
9/2006

VA
e-Travel

Solution

“Proposed”

Memorial
Burial and
Headquarters
Business
Segment

Project
completed

Milestone
4

In 2006

Project in
O&M

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Utilizes the
PMA
e-Travel
Solution

No Gap No Project
Consolidation
Potential

By-2008
Portfolio
9/2006

VHA
Enrollment
Enhancement
(EA-63)

“Proposed”
Health
Business
Segment

2008
Budget
Requested

Ex-300(2008)

9/2006

Will be
initially
implemented
across

No
Apparent
Gap

Candidate
for
consolidation
with the

BY-2008
Portfolio
9/2006
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Project at
Milestone-0

Deployment
planned for
9/2012

1400 VHA
health care
facilities
with no
identified
potential
forfurther
reuse

One-VA
Registration
Eligibility
Program
(EA-46)

VHA Vista
Foundation
Modernization
(EA-64)

Replaces
HealtheVet-Vista
(EA-41)

“Proposed”
Health
Business
Segment

Approved
Budget as
HealtheVet-Vista
in 2007

Project at
Milestone-1

Deployment
planned for
9/2010

Ex-300(2008)

9/2006

This is a
base level
process for
healthcare.
It will be
deployed in
6 regions to
support
over 150
healthcare
facilities

No
Apparent
Gap

No Project
Consolidation
Potential

BY-2008
Portfolio
9/2006

VBA
Rules-Based
Claims
Processing
(EA-61)

“Proposed”
Benefits
Business
Segment

Initial
Budget
Request for
BY-2008

Project at
Milestone-0

Deploy by
9/2013

Ex-300(2008)

9/2006

This
project
implements
a
rule-engine
that may be
adapted or
expanded
to support
other
benefit
business
lines

No
Apparent
Gap

No Project
Consolidation
Potential

However
this project
will replace
the claims
processing
portion of
two or
more
benefit
business
line
systems

BY-2008
Portfolio
9/2006

VA
e-Records
Management
Standardization

Pilot

“Proposed”

Memorial
Burial and
Headquarters
Business
Segment

EA
V4.1/V4.2
recommended
Initiative

EA V4.1
Target EA
Portfolio
Recommendation

Recommended
solution:
Utilize the
PMA
e-Records-Mgt
Solution to
implement

No
Apparent
Gap

Recommended
project
would
create a
unified
paper and
electronic

EA V4.1
9/2006

EAV4.2
9/2007
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”missing-project-placeholder”

Pre-CPIC

Pre-Milestone-0

EA V4.2
Target EA
Portfolio
Recommendation

this
requirement

records
management
process
across VA.
No
Department-wide
process is
currently in
place.

No Project
Consolidation
Potential

VHA
Fee-Based
Health
Care
Reimbursement

”missing-project-placeholder”

“Proposed”
Health
Business
Segment

Unfunded
in 2007 &
2008 due to
budget cuts

Milestone
0
Deployment
not
Scheduled

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project will
replace the
VHA
legacy
claims
processing
system that
enables
VHA to
reimburse
private
hospitals
for services
that they
render to
Veterans
who are
eligible for
VHA
health care.

It may also
be possible
to satisfy
this
requirement
with a
PMA

No
Apparent
Gap

No Project
Consolidation
Potential

EA V4.0

5/2005

EA V4.1
2/2006

Products...Target...Gap, Redundancy, Reuse Analysis
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e-Gov
claims
processing
solution.

VHA
DSS-Modernization-2006

”missing-project-placeholder”

“Proposed”
Health
Business
Segment

Unfunded
in 2007 &
2008 due to
budget cuts

Milestone
0
Deployment
not
Scheduled

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Utilizes
HDR data
and data
specifications

No
Apparent
Gap

No Project
Consolidation
Potential

EA V4.0

5/2005

EA V4.1
2/2006

Seamless
Transition

”Possible
Future
Requirement”

“Proposed”
Health
Business
Segment

This is not
an IT
requirement
or project
at this time.

It is a pilot
business
program
which may
generate
requirements
for an IT
project at a
later date

VA/DoD
JEC

2005
Annual
Report

Objective
----Collect
identification
and health
care data
from active
services
members,
prior to
discharge,
across
various
DoD
Medical
Treatment
facilities
and across
possibly
numerous
interview
sessions
with VA
councilor
personnel
to create a
service-member-centric
profile for
case
management
across all
VA

No
Apparent
Gap

No Project
Consolidation
Potential

VA/DoD
JEC

2005
Annual
Report

Products...Target...Gap, Redundancy, Reuse Analysis
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business
lines and
expedite
award of
VA benefits
once
veteran has
been
discharged

VA/DoD
Health
Collaboration
(Patient
Sharing)

”Possible
Future
Requirement”

“Proposed”
Health
Business
Segment

This is not
an IT
requirement
at this time.
It is a pilot
business
program
which may
generate
an IT
project at a
later date

VA/DoD
JEC

2005
Annual
Report

Possible
future
reuse of
DoD-CHCS
and VistA

No
Apparent
Gap

No Project
Consolidation
Potential

VA/DoD
JEC

2005
Annual
Report

Cooperative
Separation
Exam

”Possible
Future
Requirement”

“Proposed”
Health
Business
Segment

This is not
an IT
requirement
atthis time.
It is a pilot
business
program
which may
generate
an IT
project at a
later date

VA/DoD
JEC

2005
Annual
Report

May utilize
Bidirectional
Health
Information
Exchange
(BHIE),
data at a
later date

Possible
future
design of a
joint
physical
examination
document

No Project
Consolidation
Potential

VA/DoD
JEC

2005
Annual
Report

1.2.3. Enterprise Information Layer

Initiative Identification Reuse, Redundancy & Gap Analysis

Initiative Related CPIC-Status Initiative Identify Identify Identify Gap/Reuse
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Name Segment
Architecture

Project-Status
And
Planned
Deployment
Date

Information
Source &
Information
Date
(Meta-Data)

Potential
for Reuse

Potential
Gap

Possible
Duplication
and
Consolidation
with other
Initiatives

Information
Source &
Information
Date
(Meta-Data)

VHA
Health
Data
Repository
Development
(HDR)
(EA-12)

“Proposed”
Health
Business
Segment

Continuing

Milestone-1

Deploy-by:
9/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project
creates a
Sharable
data store
of Veteran
Health
Information
for access
at any VA
Healthcare
Facility;

This
project also
creates
standard
access
methodologies
for
business-Line
based Apps
to access
this data.

This health
data will be
shared
across all
1400 VHA
health care
facilities
through
interface
with the
Vista
system.

No
Apparent
Gap

No Project
Consolidation
Potential.

However,
the project
eliminates
multiple,
redundant
occurrences
of health
data and
data
collection
applications
(one per
current
production
instance of
Vista)

BY-2007
Portfolio
9/2005

BY-2008
Portfolio
9/2006

Products...Target...Gap, Redundancy, Reuse Analysis
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One VA
Eligibility
and
Registration
(EA-46)

“Proposed”
Health
Business
Segment

Re-Baseline
Milestone-1

Deployment
planned
for: 9/2009

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

This
project
creates a
Sharable
data store
of Veteran
identification
data and
service
history data
for use
across all
business
lines;

This
project also
creates
standard
access
methodologies
for
business-Line
based Apps
to access
this data.

No
Apparent
Gap

--------------------

Project
scope must
include:

1)
Acquisition
of
registration
data from
registration-forms

2)
Acquisition
of Service
History
data from
DMDC/DIMHRS

3)
Development
of a
registration-data-capture
App

4) Data
Capture
App must
support
Legacy
data feeds
as well as
new
RE-feed
until all
Legacy
Apps are
converted.

This
RE-project
is a
candidate
for
consolidation
with the
VHA
Enrolment
Enhancement
Project
(EA-63)

EA V4.0

5/2005

EA V4.1
2/2006

EA V4.2
2/2007

Products...Target...Gap, Redundancy, Reuse Analysis
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Shared
Financial
Management
and
Logistics
data Store
Initiative

”missing-project-placeholder”

“Proposed”
Financial
Services
Segment

EA
V4.1/V4.2
recommended
Initiative

Pre-CPIC

Pre-Milestone-0

EA V4.1 &
V4.2
Recommended
Project

1) This
project
would
create a
Sharable
data store
of
Financial
Management
data, for
use across
all business
lines;

2) This
project also
creates
standard
access
methodologies
for
business-Line
based Apps
to access
this data.

No
Apparent
Gap

Project
would
replace and
combine s
number of
Financial/Logistics-Management
Systems
across VA

EA V4.1

2/2006

EA
Proposed
Initiative

Shared
Asset
management
& Facility
management
Data
Initiative

”missing-project-placeholder”

“Proposed”
Material
Management
Services
Segment

EA
V4.1/V4.2
recommended
Initiative

Pre-CPIC

Pre-Milestone-0

EA V4.1 &
V4.2
Recommended
Project

1) This
project
would
create a
Sharable
data store
of Asset
and facility
Management
data, for
use across
all business
lines;

2) This
project also
creates
standard
access
methodologies
for
business-Line

No
Apparent
Gap

Project
would
support and
possibly
combine
various
asset
management
systems
across VA

EA V4.1

2/2006

EA
Proposed
Initiative

Products...Target...Gap, Redundancy, Reuse Analysis
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based Apps
to access
this data.

1.2.4. Platform Enablement Software Layer

Initiative Identification Reuse, Redundancy & Gap Analysis

Initiative
Name

Related
Segment
Architecture

CPIC-Status
Project-Status
And
Planned
Deployment
Date

Initiative
Information
Source &
Information
Date
(Meta-Data)

Identify
Potential
for Reuse

Identify
Potential
Gap

Identify
Possible
Duplication
and
Consolidation
with other
Initiatives

Gap/Reuse
Information
Source &
Information
Date
(Meta-Data)

Windows-XP
&
Windows-2003-Server

Operating-System

Migration
&
Standardization

Information
Management
Services
Segment

Not In
CPIC

Funded
Through
O&M

Deploy XP
by 9/2007

CIO
Directive

10/04/2005

No
Apparent
Reuse
Potential

No
Apparent
Gap

No Project
Consolidation
Potential

EA Project
Plan
Review
11/2005

VA
Enterprise
Cyber
Security
Program
(COTS
S/W
Upgrade &
Security
Patch
Management)

Information
Management
Services
Segment

Project
completed

Milestone
4

In 2006

Project in
O&M

Ex-300(2007)

9/30/2005

Ex-300(2008)

Omnibus-Infrastructure-Ex-300

9/30/2006

No
Apparent
Reuse
Potential

No
Apparent
Gap

No Project
Consolidation
Potential

BY-2007
Portfolio
9/2005

BY-2008
Portfolio
9/2006

IPV6
Transition
Program

Information
Management
Services
Segment

Incorporated
in Omnibus
Infrastructure
Budget

CIO
Directive

1/21/2005

No
Apparent
Reuse
Potential

No
Apparent
Gap

No Project
Consolidation
Potential

EA V4.1
2/2006

Products...Target...Gap, Redundancy, Reuse Analysis
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Request

Project
at
Milestone-0

Deploy-by:

9/2008

EA V4.2
2/2007

1.2.5. Shared Infrastructure Layer

Initiative Identification Reuse, Redundancy & Gap Analysis

Initiative
Name

Related
Segment
Architecture

CPIC-Status
Project-Status
And
Planned
Deployment
Date

Initiative
Information
Source &
Information
Date
(Meta-Data)

Identify
Potential
for Reuse

Identify
Potential
Gap

Identify
Possible
Duplication
and
Consolidation
with other
Initiatives

Gap/Reuse
Information
Source &
Information
Date
(Meta-Data)

VA
Enterprise

Telephony
Agenda

Information
Management
Services
Segment

Continuing

Milestone
0

Deploy by
Phase-1
09/07 &
Phase-2
12/07

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Provides an
Enterprise-wide
Shared
Voice
Messaging
Solution

No
discernable
potential
for reuse

No
Apparent
Gap

No Project
Consolidation
Potential

By-2007
Portfolio
9/2005

By-2008
Portfolio
9/2006

VA
Standard

COOP
Solution

Information
Management
Services
Segment

Incorporated
in Omnibus
Infrastructure
Budget
Request

Ex-300(2007)

9/30/2005

Provides an
Enterprise-wide
Shared
Disaster
Recovery

No
Apparent
Gap

No Project
Consolidation
Potential

By-2007
Portfolio
9/2005

Products...Target...Gap, Redundancy, Reuse Analysis
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Development
(EA-37)

Project
at
Milestone-2

Deploy by
9/2009

Ex-300(2008)

9/30/2006

Standard
Practice
and
Resource

No
discernable
potential
for reuse

By-2008
Portfolio
9/2006

VA Radio

Frequency
Transition
PMO

Information
Management
Services
Segment

Funding
Complete

Project
at
Milestone-4

Deployment
occurred in
9/2006

Project in
O&M

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Provides an
Enterprise-wide
Interoperability
Standard
and
Resource
for
Emergency
Radio
Communications.

No
discernable
potential
for reuse

N/A
Project
complete

No Project
Consolidation
Potential

By-2007
Portfolio
9/2005

Telecom
Modernization
Project
(TMP)

Information
Management
Services
Segment

Funding
Complete

Project
at
Milestone-4

Deployment
occurred in
9/2006

Project in
O&M

Ex-300(2007)

9/30/2005

Ex-300(2008)

9/30/2006

Provides an
Enterprise-wide
Shared
Resource
for Long
Distance
Data,
Image and
possibly
Voice
Networking.

N/A
Project
complete

No Project
Consolidation
Potential

By-2007
Portfolio
9/2005

Products...Target...Gap, Redundancy, Reuse Analysis
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Exchange
(Messaging)
Server
Consolidation
Program

Information
Management
Services
Segment

Phase-I
Funding
Complete

Phase-II
Unfunded
Project
at
Milestone-4

Phase-I
Complete
Phase-II
Unscheduled

Project in
O&M

By-2007
Omnibus
Infrastructure
Ex-300
9/2006

The first
phase
Consolidates
over 100
disbursed
messaging
systems
into a
shared
resource
complex of
23
centrally
managed
messaging
sites and
provides
standardized
VA e-mail
addressing

The second
phase will
further
consolidate
this shared
service to
six sites
across the
VA
intranet.

N/A
Project
complete

No Project
Consolidation
Potential

By-2007
Portfolio
9/2005

Regional
Data
Processing
Center
(RDPC)
Initiative

(EA-51)

Information
Management
Services
Segment

Initial
Budget
Request for
BY-2008

Milestone-1

Deployment
planned for
9/2010

Initial
Budget
Request for
BY-2008

Consolidates
128
Exchange
e-Mail
serves
across VA
into 24
servers at
23-Regional
data
centers on
the VA
intranet.
This
configuration
will

No
Apparent
Gap

Further
server
consolidation
would be
achieved
with
Phase-II
which is
currently
unfunded.

BY-2008
Portfolio
9/2006

Products...Target...Gap, Redundancy, Reuse Analysis
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consolidate
local
servers and
workloads
for
efficiency
in
management,
labor
allocation,
Continuity
of
Operations
and into
regional
centers.

CAN/MAN
Network
Standardization
Initiative

”missing -
project -
placeholder”

Information
Management
Services
Segment

Conceptual
Initiative

Pre-CPIC

Pre-Milestone-0

Plan for
Mid-2011

EA V4.1

2/2006

EA
Proposed
Initiative

Project
establishes
a reusable
"Pattern"
for
CAN/MAN
design and
assures a
minimum
Class of
Service
Performance
across the
network
distribution
layer

Assure
CAN/MAN
Compatibility
with IPV6
Initiative

No
Apparent
Gap

Project
would
provide
standard
Class of
Service and
Predictable
bandwidth
and
services
across
VA's
regional
networks.

EA V4.1

2/2006

EA
Proposed
Initiative

LAN
Network
Standardization
Initiative

”missing -

Information
Management
Services
Segment

Conceptual
Initiative

Pre-CPIC

Pre-Milestone-0

Plan for

EA V4.1

2/2006

EA
Proposed
Initiative

Project
establishes
a reusable
"Pattern"
for LAN
design and
assures a

No
Apparent
Gap

Project
would
provide
standard
Class of
Service and
Predictable

EA V4.1

2/2006

EA
Proposed
Initiative

Products...Target...Gap, Redundancy, Reuse Analysis
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project -
placeholder”

Mid-2011 minimum
Class of
Service
Performance
across the
network
access
layer

Assure
LAN
Compatibility
with IPV6
Initiative

bandwidth
and
services
across
VA's Local
Area
networks;

It would
facilitate
auto-discovery
server and
server-application
validation
and
monitoring.

VA-wide
RFID-Tagging
standardization
Exploitation
Initiative

”missing -
project -
placeholder”

Information
Management
Services
Segment

Conceptual
Initiative

Pre-CPIC

Pre-Milestone-0

Plan for
Mid-2011

EA V4.1

2/2006

EA
Proposed
Initiative

Project
establishes
"Patterns"
for various
RFID-Tagging
Applications

These
Apps
would be
universally
applied
across VA.

No
Apparent
Gap

Project
would
support
expanded
use of
RFID
tagging for
inventory
control, for
management
of
perishable
commodities
and for
smart-prescription
type
programs

EA V4.1

2/2006

EA
Proposed
Initiative

VA-wide
Wireless
networking
standard

”missing -
project -
placeholder”

Information
Management
Services
Segment

Conceptual
Initiative

Pre-CPIC

Pre-Milestone-0

Plan for
Mid-2010

EA V4.1
Recommended
Project

Project
establishes
"Patterns"
for various
Wireless
Networking
Installations
which
would take
Medical
facility
spectrum

No
Apparent
Gap

Project
would
standardize
use of
wireless
devices -
primarily
within
medical
facilities.

EA V4.1

2/2006

EA
Proposed
Initiative

Products...Target...Gap, Redundancy, Reuse Analysis
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restrictions
into
account

Assure
LAN
Compatibility
with IPV6
Initiative

1.3. Gap/Reuse Identification Summary

This discussion summarizes the Gap (or, “missing-project-placeholder”) projects described
above. Each of these gap-requirements is described in detail within the following EA Portfolio
Recommendations Section, which will be used to recommend new initiatives to the CIO, for the
forthcoming BY-2009 budget cycle.

1.3.1. Gap-Issues Resolved in the BY-2008 Portfolio

Several gaps identified in the BY-2007 portfolio that were noted in EA V4.1 were then mitigated
by the creation of new projects in the By-2008 portfolio (submitted in September 2006), they are:

1. The DoD-DIMHRS Integration requirement was identified in EA V4.1 (February 2006) --
this requirement has been incorporated as an unfunded optional task within the VBA/VAMP
budget request.

2. The requirement to integrate the veteran identity data source (created in the
Registration-Eligibility project) with existing legacy VBA benefit applications -- has been
addressed in the funded base-task within the new VBA/VAMP budget request.

1.3.2. New Gap Issues Identified within the BY-2008 Portfolio

Several new gaps (missing projects) that have developed since publication of EA V4.1 (in
February 2006) these gaps are principally the result of budget cuts that occurred within the
BY-2007 Pass-Back process; they are:

1. Reinstitute the VHA Fee-Basis Replacement project that was dropped due to funding
constraints in BY-2007.

2. Reinstitute the VHA DSS Replacement project that was dropped due to funding constraints
in BY-2007.

Products...Target...Gap, Redundancy, Reuse Analysis
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1.3.3. Unresolved Gaps Remaining from the BY-2007 Portfolio

The following gaps (or missing projects), which were identified in EA V4.1, remain unresolved:

1. VA e-Records Management Standardization Pilot
2. Shared Financial Management and Logistics data Store Initiative
3. Shared Asset management & Facility management Data Initiative
4. CAN/MAN Network Standardization Initiative
5. LAN Network Standardization Initiative
6. VA-wide RFID-Tagging standardization Exploitation Initiative
7. VA-wide Wireless networking standard

These requirements will be described in the following EA Portfolio Recommendations section.

Products...Target...Gap, Redundancy, Reuse Analysis
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